

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD					ECN #:
Date: 06.06.16					819
Project No: DSI 9055 D350-591		Created By: CB		Checked By:	
Project Name: Helo Access Step Optional Support Arm		Approved By: (Proj. Manager)		Approved By: (Management if reqd)	
Description of Change:					
<ul style="list-style-type: none"> - a kit was added to convert D350-591-111 to D350-591-111A - Kit contains an extra support which mounts to the forward crossbrace - DSI 9055 ^{REV.C} amends installation drawing D350-591 Rev D 					
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Required Documents Under Review?	<input checked="" type="checkbox"/>				
Update Blue/Pink Folder/Electronic File	<input checked="" type="checkbox"/>		KJ	06.06.22	06.06.22 <i>[initials]</i>
Update DSI Folder/Electronic File	<input checked="" type="checkbox"/>		KJ	06.06.22	06.06.22 <i>[initials]</i>
Update D-Part Master Binder	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>			
Update Grey Project Binder	<input checked="" type="checkbox"/>		CB/SS	06.06.22	N/A CB <i>[initials]</i>
Update DEO/DSI Binder	<input checked="" type="checkbox"/>		KJ	06.06.22	06.06.22 <i>[initials]</i>
Update Master Document List (MDL)	<input checked="" type="checkbox"/>		CB		
Update Drawing Approval Record (DR)	<input checked="" type="checkbox"/>		KJ	06.06.22	06.06.22 <i>[initials]</i>
Update Change Record Form	<input checked="" type="checkbox"/>		KJ	06.06.18	06.06.07 <i>[initials]</i>
Move Electronic File	<input checked="" type="checkbox"/>		KJ	06.06.22	06.06.22 <i>[initials]</i>
Notify TCA of Change	<input checked="" type="checkbox"/>				
Notify FAA of Change	<input checked="" type="checkbox"/>				
Update QSI 021 (TC/FAA STC)	<input checked="" type="checkbox"/>				
Update QSI 036 (K-Kits)	<input checked="" type="checkbox"/>				
Scan Documents	<input checked="" type="checkbox"/>				
Update Accpac Database	<input checked="" type="checkbox"/>		KJ	ASAP	06.06.08 <i>[initials]</i>
Update Access Database	<input checked="" type="checkbox"/>		KJ	ASAP	06.06.08 <i>[initials]</i>
Verification ARC	<input checked="" type="checkbox"/>		KJ	ASAP	06.06.08 <i>[initials]</i>
Create/Update STC Approval List	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>			
Update Prod. Dev. Summary	<input checked="" type="checkbox"/>				
Create/Update COSS (Estimate/BOM)	<input checked="" type="checkbox"/>		JL/EL	ASAP	06.06.27 <i>[initials]</i>
Create/Update PPP's	<input checked="" type="checkbox"/>		KJ	ASAP	06.06.08 <i>[initials]</i>
Update Paperwork Kits in Production	<input checked="" type="checkbox"/>		KJ/LL		7/1/06 PER <i>[initials]</i>
Update Paperwork Kits in Stock	<input checked="" type="checkbox"/>		KJ/LL		Bill Beckett <i>[initials]</i> 06.06.23
Rework/Scrap Current Production	<input checked="" type="checkbox"/>				
Rework/Scrap Kits in Stock?	<input checked="" type="checkbox"/>				
Update Qpulse / LAMINATED DWG	<input checked="" type="checkbox"/>				
Create/Update Controlled PDF Dwgs	<input checked="" type="checkbox"/>		KJ	06.06.22	06.06.22 <i>[initials]</i>
Create/Update FAI sheets	<input checked="" type="checkbox"/>				
Create/Update CNC Programs	<input checked="" type="checkbox"/>				
Create/Update Tooling	<input checked="" type="checkbox"/>				
Create/Update DXF File	<input checked="" type="checkbox"/>				
MPP required?	<input checked="" type="checkbox"/>				
Notify Previous Customers	<input checked="" type="checkbox"/>				
Notify Eurocopter France	<input checked="" type="checkbox"/>				
Notes:					
<ul style="list-style-type: none"> - 111A kit is separate from D350-591-111 and only contains the extra support and hardware - NO STOCK FOR 591-111 OR -111A 06.06.23 <i>[initials]</i> 					

ECN Complete:

Date: 06.06.13